The following summarizes the past performance of the City of Modesto on similar projects. Supporting
documentation is attached.

Well Field Optimization Project Phase Il
Lead Agency Funding Source Amount Status
City of Modesto Local Groundwater Assistance Program $250,000 Ongoing

The Well Field Optimization Project Phase Il (WFO-P2) is a groundwater management project for the Stanislaus and
Tuolumne Rivers Groundwater Basin Association (STRGBA) that is being funded through the LGA Program. The
STRGBA includes the Modesto Irrigation District (MID), Oakdale Irrigation District (OID), Stanislaus County and the
cities of Modesto, Riverbank, and Oakdale. The purpose of this project is to develop an inventory of all wells operated
by the cities and then develop a web-based data management system, where certain well data can be accessed,
queried, plotted, and shared amongst the member cities. The project also includes performing well condition
assessments and providing recommendations for rehabilitation.

Having prior grant management experience, the City was designated by STRGBA as the Grant Administrator and
contracting agency with the Department of Water Resources (DWR) and has therefore managed the consulting team.
The City designated a project manager, established the appropriate financial accounts, and allocated funds to upfront
$250,000 for the project (for later reimbursement). On September 14, 2010, the City entered into an agreement with
the Department of Water Resources in the amount of $250,000 to complete the WFO-P2. Requests for Proposals were
sent out and after a thorough interview process, Brown and Caldwell was selected as the project’s lead consultant.

In order to complete the project on time and within budget, the City’s Information Technology department was
involved in project components dealing with the Database Management System. The City staff is well versed with
web-based interfaces, and also purchased the ESRI ArcServer Enterprise version to deliver a high quality web-based
product for the Decision Support System. On November 2, 2011, a project kickoff meeting was held in order to
establish project needs and key responsibilities of the various member cities. Since this meeting, the City has
successfully completed the facility well inventory work for all wells within the member-city service areas. The City
also has various user elements of the Database Management System in place. Currently, the City is working with the
consultant to evaluate and rank all the wells within the project. Since November 2, 2011, the City has submitted two
invoices and two quarterly progress reports. Supporting documentation submitted during requests for
reimbursement was to DWR’s satisfaction and the City has been reimbursed for both invoices in full. Both Quarterly
Progress Reports were submitted in a timely manner and the most recent report has been provided as supporting
evidence. The project is on schedule and within budget to be completed by May 2013, as per the terms of the grant
agreement.

Tuolumne River Regional Park (TRRP) Gateway
Phase 1.1 | City of Modesto | California River Parkways Grant ¢, 140 600 ' completed 2007
Program - Proposition 40
California River Parkways Grant
Program - Proposition 50

California River Parkways Grant
Program - Proposition 84

Phase 1.2 City of Modesto $1,526,000 | Completed in 2009

On-going, performance

Phase 2 City of Modesto period 12/2010 - 5/2013

$2,200,000




TRRP Gateway Phase 1.2 restored approximately 35 acres of previous orchard acreage into riparian habitat by
grading and excavating approximately 27,000 cubic yards of soil to create riparian terraces that are designed to flood
periodically when the Tuolumne River rises to certain elevations (specifically, beginning with an elevation of 47’
which equates to a river flow of approximately 3,500 cfs). This project increased the river’s floodplain area,
promoting flooding at this location and diminishing potential flooding impacts of upriver. In addition, the restoration
of the riparian habitat provides a natural ‘filter’ for the river water to flow over, removing pollutants that are in the
river and providing valuable habitat for fish and other aquatic creatures. The development of the 35 acres also
created two grassy swales to manage storm water runoff from the 7t Street and 9t Street bridges, naturally removing
pollutants from the storm water before it eventually runs overland to the Tuolumne River.

The grant funding for this project was available in the spring of 2007, and construction was completed in early 2009.
The final project invoice was sent to the State in the Fall of 2009, once all project close out documents were finished.
TRRP Gateway Phase 1.1 and 1.2 were completed on schedule and within budget, and were recently included in a just-
completed audit as part of a city-wide audit by the State of California for grant-funded projects. The audit results are
not presently available. TRRP Gateway Phase 2 is on schedule and on budget. The most recent progress report for the
Phase 2 project is attached along with additional supporting evidence for all three project phases.

During the past five years, City of Modesto has overseen in excess of $16 million in grant funds for various park-
related projects with approximately $6 million in state grant funding specifically for the creation and restoration of
land adjacent to the Tuolumne River within the City of Modesto to help alleviate the flooding and to positively impact
the quality of runoff to the Tuolumne River by providing drainage swales to filter pollutants out of the surface storm
water runoff from streets. Approximately $12 million in projects have been completed, leaving approximately $4
million in open projects.

Wellhead Treatment & Blending Lines - Wells 283 & 236

American Recovery and Reinvestment Act (ARRA) of 2009
City of Modesto  federal stimulus funding program - Safe Drinking Water = $1,146,830 | Completed 2011
Revolving Funds 50% Loan - 50% Grant

In February of 2009, the City completed and submitted a pre-application for funding for the “Wellhead Treatment and
Blending Lines at Wells 283 & 236”. This project involved blending well water and surface water with the intent of
bringing offline wells back into production while blending water from the impacted wells with treated surface water.
The pre-application was submitted to the California Department of Public Health - State Revolving Funds Program
(CDPH). In April 2009, the City certified that the Project was “shovel-ready”, and plans and specifications were
submitted. After being invited by CDPH to submit a full application by July 2009, the City and CDPH entered into an
agreement for ARRA funding for the project. In October 2009, the City opened construction bids, and subsequently
awarded the project to the lowest responsible bidder. During the course of construction, the City submitted the
following documents:

Quarterly “Jobs Created and Davis-Bacon Certification” reports to the CDPH,
Semi-annual “DBE Certification” reports,

Claims for Reimbursement from CDPH with complete payroll backup and invoices
Proposed Change Orders from the Contractor PRIOR to authorizing payment

B W=

The City also underwent two inspections of site work and office file records as standard protocol by CDPH. Both
inspections (one at the 50% construction complete and one at the 100% construction complete) were satisfactory to
CDPH requirements. The primary contact for CDPH was Dave Remick at CDPH - Stockton District office. Construction
was subsequently completed and the project accepted by CDPH and City of Modesto Council in January 2011. The
project was completed within budget and on schedule. Supporting documentation is attached for this project.
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Well Field Optimization Project Phase Il

Quarterly Progress Report No. 2

(Ending April 30, 2012)

E.1 Executive Summary
The following is the 2™ Quarterly Progress Report for the Well Field

Optimization Project Phase Il (Project), which includes the status of all

Project activities from January 31%, 2012 through April 30, 2012.

The 2" Quarterly Progress Report also contains updates on various legal
and engineering matters concerning the project. The status of each
project task, along with the approximate amount expended by the City of

Modesto (City) is briefly summarized. More complete budget expenditure

reports and invoices will be submitted to DWR during the City’s future

requests for reimbursements.

E.2 Report Status

a. The following work has been performed (outlined below by category):

1. Legal Matters

City’s Contract with DWR

As requested in the 1* Quarterly Progress, the City and DWR

have extended the Agreement 4600009144 to terminate on May

15, 2013, or when the obligations specified in the Agreement has
been fully satisfied, whichever occurs first.

City’s Contract with Brown and Caldwell (BC)

In order to better manage the overall project with BC, the City has
divided the Work Plan into two main Task Orders (i.e. Task Order
#1 and Task Order #2) as tabulated below:

Table 1. Summary of Task Orders for BC Contract

Phase I
Task Task
Subtask Description Order | Order
#1 #2
1 Facilities Inventory X
2 Facility Mapping X
3 Evaluate and Rank Production Wells X
4 Miniaturized Groundwater Investigation X
5 Data Analysis and DSS Development X
6 DSS Testing and Implementation X
7 Project Reporting X
8 Project Management X

BC is currently under contract with the City to carry out all the
project elements that fall within Task Order #1 and Task Order #




2. Task Order #2, which will allow BC to conduct the remaining
work, was executed on March 19, 2012.

2. Engineering Matters

In the 2" Quarter, work was primarily focused on data collection
and compilation into the project database (Task 1); and web-
interface development (Task 5). An overview of each task
completed this Quarter is provided below:

Task 1: Facilities Inventory

In the 1% Quarter, field data gathering forms were developed and
a field data gathering coordination meeting was conducted.
During the 2™ Quarter, an initial request of the data already stored
within each agency’s records was made. Data gaps for each
agency were identified by BC and field data collection was then
conducted using O’Dell Engineering and Don Pedro Pumps as
subconsultants to BC. City staff assisted in providing site access
to survey the wells and gather pertinent information.

Once data was collected, it was reorganized and converted by BC
for input into the project database. Database tables were
modified as needed to better accommodate available data and
intended use in the Decision Support System (DSS). A draft
version of the database was provided to the City of Modesto so
that the Information Technology Department could proceed with
basic web-interface development.

Task 2: Facility Mapping
No Work has been completed in this Quarter.

Task 3: Evaluate and Rank Production Wells
Data collection from Task 1 was organized for preliminary
evaluation and ranking.

Task 4: Miniaturized Groundwater Investigation
No work has been completed in this Quarter. (Work will begin
during the next Quarter).

Task 5: DSS Analysis and DSS Development

BC continued with the development of the database tables and
sent the database schema to City of Modesto IT staff for review.
Once comments were received, BC started incorporating
modifications/ suggestions as requested by City IT staff.

Based on information received from BC, the City IT staff created a
test-ArcSDE database and imported first draft of the data. A web
service from the new ArcSDE test database was created. IT staff
initiated development of various web-interface user elements such
as records query interface and attachment editing functionality.
The elements will continue to be developed through the next



Quarter. Some developments on the DSS are on hold until the
completed inventory data is received from BC.

Task 6: DSS Testing and Implementation

Some elements of the DSS were tested as they were developed.
The City IT staff has continued discussions with ESRI staff and
has obtained quotes for upgrading to ArGIS Server Enterprise
Advanced license. The City will need to purchase this license to
ensure proper operation of the web-interface DSS system. This
software package will be purchased through City funds (and not
Grant funds) since this package will have benefits outside the
Well Field Optimization Project Phase Il. In addition to this, the
City also researched on various security and REST service
configurations. Capabilities of the Silverlight API were also being
discussed with ESRI personnel. These discussions will continue
through the next Quarter.

Task 7: Project Reporting
No work has been completed in this Quarter.

Task 8: Project Management
BC continued project coordination with subconsultants and project
stakeholders.

3. Environmental Matters
(None)

b. Major accomplishments during this Quarter are described below:
1. Task completed
e Task 1.1, 1.2 and 1.3 are complete.
e Portions of Tasks 1, 2, 5 and 8 have been completed. See
item E2.a.2 above for details.

2. Milestone met
e Well surveying and field surveying work was completed
o Database schema was prepared and finalized
e Project database compiled (pending review)
¢ Basic framework of web-interface developed (in
progress)
Task Order # 2 was executed with BC
e First and second invoices were submitted to DWR
e Second Quarterly Report was prepared

3. Meetings held or attended
o Weekly conference calls between BC and City of
Modesto project managers

4. Pressrelease, etc.
(None)



c. Provided below is a summary of the issues or concerns that may affect
the schedule or budget:

Approximately 82% of the funds for Task 1 (Facilities Inventory)
have been expended. This Task is almost complete and the
$13k seems to be enough to complete the remaining work.

Task 8 (Project Management) has been approximately 84%
expended. This task is charged entirely by BC’s Project
Manager. His work overlapped mainly with the Facilities
Inventory portion, where much coordination between the Phase Il
cities (City of Riverbank, City of Oakdale, City of Modesto and
Stanislaus County) was needed. The BC Project Manager has
indicated that his level of effort for managing the remaining tasks
will be minimal. For example, there will be very little
management from BC Project Manager for Task 5 and 6, which
is almost entirely done by City staff. Also, Task 4 will be
subcontracted out by BC so project management effort will be
less. In any event, with only $1,612 remaining,Task 8 will have
to be closely monitored.

d. Planned activities for the next reporting period are summarized below.

1. The following work has been planned for the next reporting
period.

Legal Matters
e The City’s contract with DWR had been extended to

terminate on May 15, 2013. Subsequently, the City will
have to extend its on-call contract with BC for another
year, as allowed within the terms of the on-call agreement.

Engineering Matters
o Complete facilities inventory
e Perform well condition assessment
e Begin work on the Miniaturized GW Investigation task
e Continue work on the DSS development

Environmental Matters
None

2. Issues/concerns that may affect the schedule or budget in the
future and how the matter(s) will be addressed

There are no issues foreseen at this moment that will affect the
schedule or budget in future.



E.3 Cost Information

a. Table 2 summarizes the hours and costs incurred during the 2" Quarter up till the last City of Modesto pay period,
which ended on April 23, 2012.

Table 2: Cost Summary and Progress

PHASE I CITY + CONSULTANT
PROPOSED
Total Hours Total Cost Total Hours Total Cost BUDGET GRANT % FUNDS
this Quarter this Quarter (Ol Los Qs L = (emry (LGN EXPENDED
Quarter 2) Quarter 2) AGREEMENT | REMAINING
TASK WITH DWR)
# DESCRIPTION
1 FACILITIES INVENTORY 111.00 $39,667.14 207.75 $57,114.22 $70,000 $12,885.78 81.6%
2 FACILITY MAPPING 0.00 $0.00 1.50 $279.00 $9,000 $8,721.00 3.1%
EVALUATE AND RANK PRODUCTION
3 WELLS 5.00 $249.30 5.00 $249.30 $36,000 $35,750.70 0.7%
4 MINATURIZED GW INVESTIGATION 0.00 $0.00 0.00 $0.00 $41,000 $41,000.00 0.0%
5 DATA ANALYSIS AND DSS DEVELOPMENT 12.30 $1,054.42 44.90 $4,130.92 $36,000 $31,869.08 11.5%
6 DSS TESTING AND IMPLEMENTATION 14.00 $669.98 14.00 $669.98 $12,000 $11,330.02 5.6%
7 PROJECT REPORTING 0.00 $0.00 0.00 $0.00 $36,000 $36,000.00 0.0%
8 PROJECT MANAGEMENT 27.75 $5,058.24 50.25 $8,388.24 $10,000 $1,611.76 83.9%
TOTAL 170.05 $46,699.08 323.40 $70,831.65 $250,000 $179,168.35 28.3%

Notes for Table 2:

i. The table above does not include consultant invoices for April 2012 since they were not available while
preparing this progress report. These will be provided in the next request for reimbursement.




b. Discuss how the actual budget is progressing in comparison to the latest
budget in Exhibit C, Project Budget.

Based on Table 2 Cost Summary and Progress, the project is within
budget. Most of the work has been completed in the Facilities Inventory
(Task 1), where 81.6% of the funds have been expended by the City. The
Project Management task (Task 8) also has 83.9% of the allocated funds
expended. The latter task will have to be monitored closely.

c. Provide a revised budget, by task, if changed from the latest budget in
Exhibit C, Project Budget.

There is no need to revise the budget at this time.

E.4 Schedule Information
a. Provide a project schedule showing actual progress versus planned progress
from the Schedule in Exhibit B or the latest State approved revised schedule.

The revised schedule showing actual progress versus planned progress is
provided on the following page.

b. Discuss how the actual schedule is progressing in comparison to the latest
approved schedule.

Tasks 1.1, 1.2, and 1.3 have been completed. Task 1.4 (Complete Facilities
Inventory) started on schedule but the consultant may require some more
time to finish the inventory. Reasons for delay include:
i. Inability to acquire DSWAP data from CDPH as expected
ii. Participating agencies needed more time to gather office data due
to workload issues
iii. More time needed by consultant due to incomplete supplied data
and unanticipated manual entry of data from scanned pages.

Task 1.4 is expected to be completed by end of May. In the next following
weeks, the kick-off meeting for Task 3 (Evaluate and Rank Production Wells)
will take place. Some preliminary work on this task has already taken place.
There are no issues related to the overall project completion schedule.

c. Revised schedule:

The overall project completion date still remains unchanged. A few tasks, as
discussed before, have moved in terms of their start date. A revised
schedule reflecting these changes can be provided per the DWR Project
Manager’s request. The schedule modifications will be as indicated on the
following page.



D Task Name Duration
1 WELL FIELD OPTIMIZATION - PHASE ii 390 days
T WFO - PHASE 2 PROJECT TASKS 390 days
s | TASK 1 - FACILITIES INVENTORY 18 days
i ] TASK 1.1 - PRELIMINARY WELL EVALUATION 1 mon
E TASK 1.2 - DEVELOP GEOGRAPHIC DATA SETS 2 mons
L = TASK 1.2 COMPLETE FIELD BURVEY 2,75 mons
¥ = TASK 1.4 - COMPLETE FACILITY INVENTORY 2 mons
8 = TAEK 2 - FACILITY MAPPING 3 mons
] ‘ TASK 3 - EVALUATE AND RANK PRODUCTION WELLS 2 mons
10 = TASK & - MINIATURIZED WELL INVESTIGATION AND ANALYSIS 4 mons
T TASK 5 - DATA ANALYSIS AND DSS DEVELOPMENT 13 mons
12 TASK 6 - DSS IMPLEMENTATION AND TESTING 4 mons
B R TABK 7 - PROJECT REPORTING 17.85 mans
Wl TASK B - PROJECT MANAGEMENT 230 days
— A8 | TASK 8.1 - PROJECT MAMAGEMENT AND COORDINATION 380 days
18 O TASK 8.2 - PROJECT MEETINGS 228 days
n | = FINAL PROJECT MEETING 0 days
oy TASK 8.3 - PROGRESS REPORTS AND INVOICES 316 days
3 = FINAL PROGRESS REPORT O days
Project: WFO_PALGLENN_SCHEDWL | TS E =] Miestone * Rolied Up Tesk Rolled Up Progress EMNNNSWENS  ExemalTasks || Group By Summay {—
Dte: Wed 2/1/12 Frogress EEe—— Summery P Rolied Up Mitestone <> Spit Project Deadine &
Page 1
) 1'1 SCHEDULE MODIEICATIONS

ISR ACTUAL PROGRESS
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RESOLUTION



MODESTO CITY COUNCIL
RESOLUTION NO. 2008-618

A RESOLUTION APPROVING A GRANT APPLICATION FOR $2.2 MILLION
IN FUNDING FROM THE STATE OF CALIFORNIA’S RIVER PARKWAYS
GRANT FUNDING PROGRAM FOR THE DEVELOPMENT OF PROJECTS
WITHIN THE TUOLUMNE RIVER REGIONAL PARK GATEWAY PARCEL,
AND AUTHORIZING THE CITY MANAGER, OR HIS DESIGNEE, TO
EXECUTE ALL NECESSARY GRANT DOCUMENTS

WHEREAS, the Legislature and Governor of the State of California have
provided funds for the River Parkways Grant Funding Program, and

WHEREAS, the State Resources Agency has been delegated the responsibility for
the administration of this grant program, establishing necessary procedures, and

WHEREAS, said procedures established by the State Resources Agency require a
resolution certifying the approval of an application by the City Council of the City of
Modesto before submission of the application to the State, and

WHEREAS, the City of Modesto desires to apply for grant funds in the
amount of $2.2 million from the River Parkways Grant Funding Program for the
development of projects within the Tuolumne River Regional Park Gateway
parcel, and

WHEREAS, the City of Modesto, if selected, will enter into an agreement with
the State of California to carry out the project,

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Modesto
that 1t hereby:

1. Approves the filing of an application for $2.2 million in funding from the
State of California’s River Parkways Grant Funding Program for the

Tueolumne River Regional Park Gateway Parcel; and

2. Certifies that the City understands the assurances and certification in the
application; and,

11/05/2008/PR&N/BHatcher/Itemn 12 1 2008-618



3. Certifies that the City or title holder will have sufficient funds to operate
and maintain the project consistent with the land tenure requirements; or
will secure the resources to do so; and,

4. Certifies that it will comply with all provisions of Section 1771.5 of the
California Labor Code; and,

5. Certifies that the project will comply with any laws and regulations
including, but not limited to, the California Environmental Quality Act
(CEQA), legal requirements for building codes, health and safety codes,
disabled access laws, and, that prior to commencement of construction, ail
applicable permits will have been obtained.

BE IT FURTHER RESCLVED that the Council authorizes the City Manager, or
his designee, as agent to conduct all negotiations, execute and submit all documents
including, but not limited to, applications, agreements, payment requests, etc, which may
be necessary for the completion of the aforementioned projects.

The foregoing resolution was introduced at a special meeting of the Council of the
City of Modesto held on the 5™ day of November, 2008, by Councilmember Lopez, who

moved its adoption, which motion being duly seconded by Councilmember Hawn, was

upon roll call carried and the resolution adopted by the following vote:

AYES: Councilmembers: Hawn, Keating, Lopez, O’Brvant, Olsen,
Mayor Ridenour
NOES: Councilmembers: None
ABSENT: Councilmembers: Marsh
ATTEST: SA@MW /‘Y
STEPHANIE LOPEZ, City Clérk
(SEAL)
APPROVED AS TO FORM:

By: @ﬁ’/

SUSANA ALCALA WOOD, City Attorney

11/05/2008/PR&N/BHatcher/Item 12 2 2008-618



MODESTO CITY COUNCIL
RESOLUTION NQO. 2011-094

RESOLUTION ACCEPTING 82,200,500 FROM THE STATE OF CALIFORNIA
NATURAL RESOURCES AGENCY UNDER THE SAFE DRINKING WATER,
WATER QUALITY AND SUPPLY, FLOOD CONTROL, RIVER AND COASTAL
PROTECTION ACT OF 2006, CALIFORNIA RIVER PARKWAY GRANT
PRGRAM — PROPOSITION 84 FOR THE DEVELOPMENT OF THE
TUOLUMNE RIVER REGIONAL PARK GATEWAY PARCEL, PHASE TWO,
AND AMENDING THE FISCAL YEAR 2010-2011 CAPITAL IMPROVEMENT
PROGRAM BUDGET TO RECOGNIZE REVENUE FROM THE GRANT,
ALLOCATE TRRP RESERVES IN THE AMOUNT OF $322,382 AND TO
ALLOCATE THE EXPENSE BUDGET TO THE PROJECT

WHEREAS, the City of Modesto has been awarded a State of California Natural
Resources Agency grant under the Safe Drinking Water, Water Quality and Supply,
Flood Control, River and Coastal Protection Act of 2006, California River Parkways
Grant Program — Proposition 84 for the development of the Tuolumne River Regional
Park (TRRP) Gateway Parcel, Phase 2; and

WHEREAS, a budget adjustment is necessary in order to recognize $2,200,500 in
revenue from the grant and $322,382 in reserves from the Tuolumne River Regional Park
Fund, and;

WHEREAS, the expense budget for this project must also be allocated for this
project in the TRRP Capital Improvement Program (Account §910-390-P008); and

WHEREAS, the Fiscal Year 2010-2011 Capital Improvement Program budget
must be amended as shown in Exhibit A, which is incorporated by reference herein,

NOW, THEREFORE, BE I'T RESOLVED by the Council of the City of Modesto
that 1t hereby approves the amendment of the Fiscal Year 2010-2011 Capital

Improvement Program budget as shown in Exhibit A.

03/22/2011/PR&N/LHoelt/Ttem 12 1 2011-694



BE IT FURTHER RESOLVED that the Director of Finance, or her designee, 18

hereby authorized to implement the provisions of this resolution.

The foregoing resolution was introduced at a special meeting of the Council of the

City of Modesto held on the 22" day of March, 2011, by Councilmember Lopez, who

moved its adoption, which motion being duly seconded by Councilmember Hawn, was

upon roll call carried and the resolution adopted by the following vote:

AYES: Councilmembers:

NOES: Councilmembers:

ABSENT: Councilmembers:

(SEAL)

APPROVED AS TO FORM:

By: %ﬂ/

Burnside, Geer, Hawn, Lopez, Marsh, Muratore,
Mayor Ridenour

None

None

ATTEST: M IIMMAMAMLL L
STEPHIANTE LOPEZ, City Clafk

SUSANA ATCALA WOOD, City Attorney

03/22/2011/PR&N/LHolt/Ttem 12
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MODESTO
CALIFORMNIA

Parks, Recreation & Neighborhoods Department

CITY of MODESTO

Parks, Recreation and
Neighborhoods
Department

1010 Tenth Street
Suite 4400

PO Box 642
Modesto, CA 95353

209/577-5344
209/579-5077 Fax

Hearing and Speech
Impaired Only

TDD 209/526-9211

July 2, 2012

Linda M. Smith

Grants Administrator

State of California Natural Resources Agency
1416 Ninth Street, Suite 1311

Sacramento CA 95814

Re: TRRP Phase 2, Project Progress

Dear Ms. Smith,

Please accept this letter as a project progress update as to the status of
development of Phase 2 of the Tuolumne River Regional Park (TRRP) Gateway
Parcel project. Phase 2 will add approximately 800" of ADA accessible trail for
use by pedestrians and bicyclists while restoring approximately 15 acres of
riverine habitat.

The RFP for the construction documents is being worked on so that we can
identify and contract with a design firm to prepare completed bid documents this
fall for bidding around the end of the year. Due to state regulations regarding
working in the flood zone of the Tuolumne River, construction can only occur
between the months of April and October. We are working toward construction
occurring during those months in 2013 with completion of the construction phase
being targeted for the end of September 2013 and the maintenance of the plant
material continuing on through the end of the year.

Should you have any questions, please contact me at (209) 571-5573 or at
Iholt@modestogov.com.

Thank you,

e

Loren R. Holt

Acting Division Manager

Parks Planning and Development
City of Modesto



MODESTO CITY COUNCIL
RESOLUTION NO. 2003-339

A RESOLUTION APPROVING THE APPLICATION FOR $1,140,000 IN GRANT
FUNDS FOR THE DEVELOPMENT OF THE TUOLUMNE RIVER REGIONAL
PARK UNDER THE RIVER PARKWAYS GRANT PROGRAM OF THE
CALIFORNIA CLEAN WATER, CLEAN AIR, SAFE NEIGHBORHOOD
PARKS, AND COASTAL PROTECTION ACT OF 2002 AND AUTHORIZING
THE CITY MANAGER TO SIGN THE APPLICATION DOCUMENTS.

WHEREAS, the Legislature and Governor of the State of California have
provided funds for the River Parkways grant program of the California Clean Water,
Clean Air, Safe Neighborhood Parks and Coastal Protection Act of 2002, and

WHEREAS, the State Resources Agency has been delegated the responsibility for
the administration of this grant program, establishing necessary procedures, and

WHEREAS, said adopted procedures established by the State Resources Agency
require a resolution certifying the approval of applications by the applicant’s governing
board before submission of said applications to the State, and

WHEREAS, the applicant will enter into an agreement with the State of
California to carry out the project, and

WHEREA8; the project must be compatible with the land use plans of those

jurisdictions immediately surrounding the project, |

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of Modesto

that the Council hereby:

1. Approves the filing of an application for the Tuolumne River Regional Park in the
amount of $1,140,000, and

2. Certifies that applicant understands the assurances and certification in the

application form, and

07/01/03/PR&N/D Carlson-Gould 1 2003-339
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3. Certifies that applicant has or will have sufficient funds to operate and maintain
the project, and
4. Certifies that applicant has reviewed and understands the Special and General

Provisions contained in the Sample Project Agreement shown in the Procedural

Guide, and
5. Appoints the City Manager as agent to conduct all negotiations and execute and

submit all documents, including, but not limited to, applications, agreements,

payment requests, and so on, which may be necessary for the completion of the
aforementioned project.

BE IT FURTHER RESOLVED that the City Manager or his designee is hereby
authorized to sign the application documents.

The foregoing resolution was introduced at a regular meeting of the Council of
the City of Modesto held on the 1% day of July by Councilmember Frohman, who moved
its adoption, which motion being duly seconded by Councilmember Conrad, was upon
roll call carried and the resolution adopted by the following vote:

AYES: Councilmembers: Conrad, Fisher, Frohman, Jackman, Keating,
O’Bryant, Mayor Sabatino

NOES: Councilmembers: None

ABSENT: Councilmembers: None

Attest:ékﬁu’\ %\—M/ V

JEAN ZAHR, (Cjty Clerk

The foragoing is & correct copy &1 the
APPROVED AS TO FORM: original on fite in this oitice which has

not been revoked and is nOW in $ull force
/l,\/QU\/ and effect.
By: 1 ATTEST:

MICHAEL D. MILICH, City Attorney NA .

BN AW
JE a Z2AHR, g y Clerk of the City
of Modesto, Cottity ot Stanisiaus, Siate of
California
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NATURAL RESOURCES AGENCY
Proposition 40 River Parkways
California River Parkways Grant Program — Project Closeout Document

CERTIFICATION FORM FOR DEVELOPMENT PROJECTS

NAME OF GRANTEE: City of Modesto GRANT NUMBER: 40719-02

PROJECT NAME: Tuolumne River Regional Park — Gateway Parcel Development

GRANTEE ADDRESS: City of Modesto, P.O. Box 642, Modesto, CA 95353

PHONE: (_209 )__ 571-5573 FAX: (_209_)_ 579-5077

EMAIL: Iholt@modestogov.com

Grantee Contact for Audit Purposes

NAME: Loren R. Holt TITLE: Acting Parks Planning Division Manager

PHONE: ( 209 ) 577-5573 EMAIL: Iholt@modestogov.com

PROJECT DESCRIPTION — List facilities/amenities developed (attach additional pages, as necessary):

Site preparation, grading, irrigation and planting for 17 acres of the Gateway Parcel. This includes the
generation of construction documents, habitat restoration, and construction of a portion of the Riverwalk Trail,
stormwater treatment swales and installation of a fire suppression system.

PROJECT COSTS FUNDED BY RIVER PARKWAYS $ 1,140,000.00
PROJECT COSTS FUNDED BY OTHER SOURCES OF FUNDS $ 486,750.00
TOTAL PROJECT COSTS $ 1,626,750.00
INTEREST EARNED ON ADVANCE GRANT FUNDS $ 0

HAS A NOTICE OF COMPLETION BEEN FILED FOR THE ABOVE PROJECT? YES X NO
IF NO, PLEASE EXPLAIN (attach additional pages as necessary):

REQUIRED ATTACHMENTS (submit one copy of each item listed below):

Certification statement that “As Built” plans are available and maintained by the responsible agency
Itemized List of Project Expenditures Form

Summary of Expenditures from All Project Funding Sources Form

Labor Costs Form

Equipment Costs Form

agrLONE

CERTIFICATION:

| hereby certify that all grant funds were expended on the above named project(s), that the project(s) complies
with the California Environmental Quality Act and all other environmental laws, including but not limited to
obtaining all necessary permits, that the project(s) is complete and we have made final payment for all work
done.

| represent and warrant that | have full authority to execute this Project Certification of project completion on
behalf of the Grantee. | declare under penalty of perjury that the foregoing project certification of project
completion for the above-mentioned Grant is true and correct.

City Manager July 24, 2009
Signature of Grantee Fiscal Representative Title Date

Greg Nyhoff, City Manager
Print Name and Title




CITY of MODESTO

Parks,

Recreation and
Neighborhoods

Department
1010 Tenth Street
Suite 4400

P.O. Box 642
Modesto, CA 95353
209/577-5344
209/579-5077 Fax

Hearing and Speech
Impaired Only

TDD 209/526-9211

July 24, 2009

Ms. Laurie Heller

California River Parkways Grant Program
The Resources Agency

1416 Ninth Street, Suite 1311
Sacramento, CA 95814

Re:  California River Parkways Grant Program (Proposition 40)
TRRP Gateway Parcel Development; Grant #40719-02

Dear Ms Heller:

Enclosed please find final payment request and closeout documents for Proposition
40 River Parkways funding project at the Tuolumne River Regional Park.

If you have any questions, please contact me at (209) 577-5349,
ghsu@modestogov.com or Loren Holt at (209) 571-5573, Iholt@modestogov.com.
Thanks.

Regards,

Grace S. Hsu
Administrative Analyst

Citizens First!



RESOURCES AGENCY
Water Security, Clean Drinking Water, Coastal and Beach
Protection Act of 2002 - Proposition 50
California River Parkways Grant Program — Project Closeout Document

CERTIFICATION FORM FOR DEVELOPMENT PROJECTS

NAME OF GRANTEE: City of Modesto GRANT NUMBER: R81609-0
PROJECT NAME: Tuolumne River Regional Park Phase 1 — Gateway Parcel Development
GRANTEE ADDRESS: City of Modesto, P.O. box 642, Modesto, CA 95353

PHONE: ( 209 ) 571-5573 FAX: (209 ) 579-5077

EMAIL: [holt@modestogov.com

Grantee Contact for Audit Purposes

NAME: Loren R. Holt TITLE: Acting Parks Planning Division Manager

PHONE: (209 ) 577-5573 EMAIL: Iholt@modestogov.com

PROJECT DESCRIPTION - List facilities/amenities developed (attach additional pages, as necessary):

Site preparation, grading, irrigation and planting for 17 acres of the Gateway Parcel. This includes the
generation of construction documents, habitat restoration, and construction of a portion of the Riverwalk Trail,
stormwater treatment swales and installation of a fire suppression system.

PROJECT COSTS FUNDED BY RIVER PARKWAYS $ 1,526,000.00
PROJECT COSTS FUNDED BY OTHER SOURCES OF FUNDS $ 1,846,315.51
TOTAL PROJECT COSTS $ 3,372,315.51
INTEREST EARNED ON ADVANCE GRANT FUNDS $ 0

HAS A NOTICE OF COMPLETION BEEN FILED FOR THE ABOVE PROJECT? YES__ X NO
IF NO, PLEASE EXPLAIN (attach additional pages as necessary):

REQUIRED ATTACHMENTS (submit one copy of each item listed below):

Certification statement that “As Built” plans are available and maintained by the responsible agency
Itemized List of Project Expenditures Form

Summary of Expenditures from All Project Funding Sources Form

Labor Costs Form

Equipment Costs Form

arwONE

CERTIFICATION:

| hereby certify that all grant funds were expended on the above named project(s), that the project(s) complies
with the California Environmental Quality Act and all other environmental laws, including but not limited to
obtaining all necessary permits, that the project(s) is complete and we have made final payment for all work
done.

| represent and warrant that | have full authority to execute this Project Certification of project completion on
behalf of the Grantee. | declare under penalty of perjury that the foregoing project certification of project
completion for the above-mentioned Grant is true and correct.

Signature of Grantee Fiscal Representative Title Date

Greg Nyhoff, City Manager
Print Name and Title




MODESTO CITY COUNCIL
RESOLUTION NO. 2005-489

A RESOLUTION APPROVING A GRANT APPLICATION FOR §1.5 MILLION
FOR THE CALIFORNIA RIVER PARKWAYS GRANT PROGRAM UNDER
THE WATER SECURITY, CLEAN DRINKING WATER, COASTAL AND
BEACH PROTECTION ACT OF 2002 (Proposition 50) AND AUTHORIZING
THE CITY MANAGER TO EXECUTE THE APPLICATION
WHEREAS, the Legislature and Governor of the State of California have
provided funds for the California River Parkways Grant Program, and
WHEREAS, the Resources Agéncy has been delegated the responsibility for the
administration of this grant program, establishing necessary procedures, and
WHEREAS, said procedures established by the State Resources Agency require a
resolution certifying the approval of application by the City of Modesté City Council
before submission of this application to the State, and
WHEREAS, the City of Modesto, if selected, will enter an agreement with the
State of California to carry out the Project,
NOW, THEREFORE, BE IT RESOLVED by the City of Modesto that the
Council hereby:
1. Approves the filing éf an application for the Tuolumne Regional River
Park Gateway Project; and
2. Certifies that the City of Modesto understands the assurances and
certification in the application;‘ and
3. Certifies that the City of Modesto will have sufficient funds to operate
and maintain the project consistent with the land tenure requirements;

and
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4. Certifies that it will comply with the provisions of Section 1771.8 of

the State Labor code regarding payment of prevailing wages on

Projects awarded Proposition 50 funds; and

. If applicable, certifies that the Project will comply with any laws and

regulations including, but not limited to, legeﬂ requirements for
building codes, health and safety codes, disabled access laws, and, that
prior to commencement of construction, all applicable permits will

have been obtained; and

. Appoints the City Manager, or designee, as agent to conduct all

negotiations, execute and submit all documents including but not
limited to applications, agreements; payment requests and so on, which
may be necessary for the completion of the aforementioned Project

following acceptance and approval by the City Council.

The foregoing resolution was introduced at a regular meeting of the Council of

the City of Modesto held on the 4th day of October, 2005 by Councilmember Jackman,

who moved its adoption; which motion being duly seconded by Councilmember Hawn,

was upon roll call carried and the resolution adopted by the following vote:

AYES:

NOES:

ABSENT:

APPROVED AS T Fom\
By: .

Councilmembers: Dunbar, Hawn, Jackman, Keating, Marsh,

O’Bryant, Mayor Ridenour

Councilmembers: None

Councilmembers: None
Attest: OﬁO-m M

JEANWZAHR, disy Clerk

MICHAEL D. MILICH, City Attorney
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CITY of MODESTO

Parks,

Recreation and
Neighborhoods
Department
1010 Tenth Street
Suite 4400

P.O. Box 642
Modesto, CA 95353
209/577-5344
209/579-5077 Fax

Hearing and Speech
Impaired Only

TDD 209/526-9211

Ms. Laurie Heller

California River Parkways Grant Program
The Resources Agency

1416 Ninth Street, Suite 1311
Sacramento, CA 95814

May 28, 2009

Re: California River Parkways Grant Program (Proposition 50),
TRRP Gateway Ph 1.2; Grant #R81609-0

Dear Ms Heller:

Please consider this letter as certification that the ‘As Built’ plans for the Tuolumne
River Regional Park (TRRP) Gateway Phase 1.2 Project, Grant #R81609-0, are on
file at the City of Modesto Public Works Department, Attn: Construction
Administration, 1010 Tenth Street, Suite 4100, Modesto, CA 95354 and are
available for public viewing during normal business hours.

Should you have any further questions, please feel free to contact me at (209) 571-
5573 or lIholt@modestogov.com.

Regards,

Loren Holt, Acting Division Manager
Parks Planning and Development

Citizens First!



CITY of MODESTO

Parks,

Recreation and
Neighborhoods

Department
1010 Tenth Street
Suite 4400

P.O. Box 642
Modesto, CA 95353
209/577-5344
209/579-5077 Fax

Hearing and Speech
Impaired Only

TDD 209/526-9211

June 18, 2009

Ms. Laurie Heller

California River Parkways Grant Program
The Resources Agency

1416 Ninth Street, Suite 1311
Sacramento, CA 95814

Re:  California River Parkways Grant Program (Proposition 50)
TRRP Gateway Ph 1.2; Grant #R81609-0

Dear Ms Heller:

Enclosed please find closeout documents for Proposition 50 River Parkways
funding project at the Tuolumne River Regional Park.

If you have any questions, please contact me at (209) 577-5349,
ghsu@modestogov.com or Loren Holt at (209) 571-5573, Iholt@modestogov.com.
Thanks.

Regards,

Grace S. Hsu
Administrative Analyst

Citizens First!



Supporting Documentation — Wellhead Treatment and Blending Lines, Wells 283 & 236




MODESTO CITY COUNCIL
RESOLUTION NO. 2009-383

A RESOLUTION AUTHORIZING CITY MANAGER, OR DEPUTY CITY
MANAGER, TO SIGN FUNDING AGREEMENT AND AMENDMENTS AND
ALL RELATED DOCUMENTS, EXCEPT AS NOTED OTHERWISE HEREIN,
FOR FUNDING UNDER THE CALIFORNIA SAFE DRINKING WATER STATE
REVOLVING FUND AND THE AMERICAN RECOVERY AND
REINVESTMENT ACT OF 2009, UPON RECEIPT AND APPROVAL OF THE
FUNDING AGREEMENT BY THE CITY MANAGER; AUTHORIZING CITY
MANAGER, OR DEPUTY CITY MANAGER, TO SIGN ALL CERTIFICATIONS
AND REPORTS REQUIRED FOR SUCH FUNDING; AUTHORIZING CITY
MANAGER, OR DEPUTY CITY MANAGER, TO APPROVE CLAIMS FOR
REIMBURSEMENT; AUTHORIZING SENIOR CIVIL ENGINEER
RESPONSIBLE FOR THE PROJECT TO EXECUTE BUDGET AND
EXPENDITURE SUMMARY; AUTHORIZING CITY MANAGER, OR DEPUTY
CITY MANAGER, TO SIGN THE CONTRACTOR’S RELEASE FORM, AND
SENIOR CIVIL ENGINEER RESPONSIBLE FOR THE PROJECT TO SIGN
THE CERTIFICATION OF PROJECT COMPLETION; AND DEDICATING
REVENUES FROM WATER FUND AS THE SOURCE OF REVENUE TO
REPAY SAID LOAN

WHEREAS, on August 5, 2009, the City of Modesto made application to the
California Department of Public Health for funding under the California Safe Drinking
Water State Revolving Fund and the federal American Recovery and Reinvestment Act
0f 2009 for a Project commonly known and described as Wellhead Treatment and
Blending Lines — Wells 283 & 236 (herein the Project), and

WHEREAS, on August 5, 2009, said City of Modesto Council adopted a Project
budget totaling $800,000.00, and

WHEREAS, it is anticipated that the Funding Agreement under the California
Safe Drinking Water State Revolving Fund and the federal American Recovery and
Reinvestment Act of 2009 will provide for a loan in the amount of $800,000.00, of which

$400,000.00 will be provided as additional subsidization in the form of principle
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forgiveness, and $400,000.00 shall be repaid to the California Department of Public
Health over a 20 year repayment period at a 2.5017 percent interest rate, and

WHEREAS, prior to the California Department of Public Health’s issuance of
said Funding Agreement, City of Modesto Council is required to pass a resolution
authorizing an officer to execute said Funding Agreement and amendments, authorizing
an officer to execute all certifications and reports required of funding recipients under the
California Safe Drinking Water State Revolving Fund and the federal American
Recovery and Reinvestment Act of 2009; designating a person to approve claims for
reimbursement, designating a person (Senior Civil Engineer) to sign the Budget and
Expenditure Summary, designating a person (Senior Civil Engineer) to sign Certification
of Project Completion, and designating a person to sign the Contractor’s Release Form,

NOW, THEREFORE, BE IT RESOLVED AND ORDERED, that the City
Manager, or Deputy City Manager, is hereby authorized to sign the Safe Drinking Water
State Revolving Fund and American Recovery and Reinvestment Act of 2009 Funding
Agreement and any amendments or related documents, except as noted otherwise herein,
upon receipt and approval of the Funding Agreement by the City Manager, for the Project
thereto.

BE IT FURTHER RESOLVED AND ORDERED, that the City Manager, or
Deputy City Manager, is hereby authorized to sign all certifications and reports required
of funding recipients under the California Safe Drinking Water State Revolving Fund

program and/or the federal American Recovery and Reinvestment Act of 2009.
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BE IT FURTHER RESOLVED AND ORDERED, that the City Manager, or
Deputy City Manager, is hereby authorized to approve Claims for Reimbursement of
Project costs submitted pursuant to the terms of said funding agreement.

BE IT FURTHER RESOLVED AND ORDERED, that the Senior Civil Engineer
responsible for the project is hereby authorized to execute the Budget and Expenditure
Summary for said Project.

BE IT FURTHER RESOLVED AND ORDERED, that the City Manager, or
Deputy City Manager, is hereby authorized to sign the Contractor’s Release Form to be
provided pursuant to requirements of said funding agreement.

BE IT FURTHER RESOLVED AND ORDERED, that the Senior Civil Engineer
responsible for the project is hereby authorized to certify that the Project is complete and
ready‘ for final inspection.

BE IT FURTHER RESOLVED AND ORDERED, that the City of Modesto
hereby designates Water Enterprise Fund revenues as the dedicated source of revenue to
repay any non-subsidized loan principle amount of the Safe Drinking Water State
Revolving Fund loan. This dedication shall remain in full force and effect until said loan
is fully discharged, unless modification or change of such dedication is approved in
writing by the California Department of Public Health. If for any reason, the dedicated
source of revenues proves insufficient to satisfy the debt obligation of said loan,
sufficient funds shall be raised through increased water rates, user charges, or
assessments or any other legal means available to meet this loan obligation and to operate

and maintain the Project.
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BE IT FURTHER RESOLVED AND ORDERED, that the Project infrastructure
investment is an appropriate use of taxpayer dollars.

BE IT FURTHER RESOLVED AND ORDERED, that the City of Modesto does
hereby covenant to establish water rates and charges in amounts sufficient to generate net
revenues to meet the requirements of the Safe Drinking Water State Revolving Fund and
American Recovery and Reinvestment Act of 2009 Funding Agreement.

The foregoing resolution was introduced at a special meeting of the Council of the
City of Modesto held on the 5™ day of August, 2009, by Councilmember Lopez, who
moved its adoption, which motion being duly seconded by Councilmember Hawn, was

upon roll call carried and the resolution adopted by the following vote:

AYES: Councilmembers: Hawn, Keating, Lopez, Marsh, O’Bryant, Olsen,
Mayor Ridenour
NOES: Councilmembers: None

ABSENT: Councilmembers: None
ATTEST: SA@W) C D

STEPHANIE LOPEZ, City €ler

(SEAL)

APPROVED AS TO FORM:

By: %/ﬁ(

SUSAXA ALCALA WOOD, City Attorney
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&AL California Department of Public Health
O)CDPH

MARK B HORTON, MD, MSPH

State of California—Health and Human Serviceé Agency

Director Govemor

November 24, 2009

Allen Lagarbo

Deputy Director of Public Works
City of Modesto

501 N. Jefferson

Modesto, CA 95354

Dear Mr. Lagarbo

APPROVAL TO AWARD CONSTRUCTION CONTRACT FOR CITY OF MODESTO,
SDWSRF-ARRA PROJECT NUMBER 5010010-004

The California Department of Public Health (CDPH) has received your letter, dated
October 7, 2009, and the bid tabulation sheet, dated October 7, 2009, you submitted for
the City of Modesto Wells 283 & 236 Wellhead Treatment and Blending project
providing information on the results of the construction bid solicitation, and the
identification of the apparent lowest responsive, responsible bidder. Based on our
review of the submitted documents, we hereby approve the recommendation and
authorize the award of the construction contract to Conco-West, Inc. As a condition of
the approval, the City of Modesto shall submit a revised project budget that reflects the
construction bid award costs to CDPH within 10 days of construction contract award.

Due to the strict oversight associated with SDWSRF-ARRA funding, you are reminded
of the following requirements:

o Claims for costs incurred prior to October 1, 2008, will not be paid.
e Lump sum claims - including but not limited to claims for professional services,

construction, project management, and administration costs — will not be paid unless
detailed supporting documentation is submitted with the claim.

Division of Drinking Water and Enwronmental Management
P.O. Box 997377, MS 7400, 1616 Capitol Avenue, 2™ Floor, Sacramento, CA 95899-7377
(916) 449-5600 (916) 449-5656 Fax

Internet Address: www.cdph.ca.gov

ARNOLD SCHWARZENEGGER



" City of Modesto
’ Page 2

/ November 24, 2009

/
/

If you have any questions about this approval letter, please contact me at (209) 948-
3816, or Dat Tran at (916) 449-5644.

Sincérely,

i Y

Joseph O. Spano, P.E.

District Engineer

Drinking Water Field Operations Branch
Stockton District

CC: Dat Tran, P.E., Chief, CDPH-HQ Technical Assistance Section
Nadine Feletto, P.E., CDPH-HQ DBE Coc_)rdinator

ARRA Project File
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MARK B HORTON, MD, MSPH

State of California—Health and Human Services Agency

California Department of Public Health

Jis
=

Director Governor

June 4, 2009

Modesto, City Of
Allen Lagarbo

501 N. Jefferson
Modesto, CA 95354

SDWSRF ARRA APPLICATION MATERIAL -- Project No. 5010010-004 Category: G
Wellhead Treatment and Blending Lines - Well 283 and 236

The California Department of Public Health (CDPH) is pleased to invite you to submit an
application for funding from the American Recovery and Reinvestment Act (ARRA). The
selection of projects was highly competitive. Due to the ARRA requirements, it is essential that
you immediately proceed with submitting the documents specified in this invitation.

The application packet for the Safe Drinking Water State Revolving Fund (SDWSRF), ARRA
funding is enclosed. We appreciate your interest in this program and are committed to
providing any assistance you may need in understanding and completing the application. If
you are uncertain as to the eligibility of any part of your project, or have questions regarding
the application process, please contact the District Office for your water system for clarification
(see Enclosure 7). In addition, you may wish to refer to the SDWSRF program website at
http://www.cdph.ca.gov/services/funding/Pages/SRF.aspx.

In order to be considered for ARRA funding, the documents labeled Enclosure 0OA, 0B, and OC
must be postmarked within 7 calendar days of receipt of this invitation. A complete application
for this project must be postmarked within 60 calendar days of receipt of the funding invitation.
All of the required application documents must have a valid postmark; electronic copies
will not be accepted. Invited water systems that do not submit the required documents

by the specified deadline will be bypassed for ARRA funding.

The application packet consists of the following documents:

0. Statement of Intent and Notices of Completeness for Plans and Specification and
Environmental Documents (Enclosures OA, 0B, 0C)

1. Application for Construction Funds 2009 and Applicant’s Checklist (Enclosures 1A and 1B)

2. Application Guidelines and Instructions 2009

Division of Drinking Water and Environmental Management
P.O. Box 997377, MS 7418, 1616 Capitol Avenue, 2" Floor, Sacramento, CA 95899-7377
(916) 449-5600; Fax: (916) 449-5656; TDD (916)449-5592
Internet Address: www.cdph.ca.gov

ARNOLD SCHWARZENEGGER



Modesto, City Of
5010010-004
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June 4, 2009

American Recovery and Reinvestment Act Applicant Engineering Report
Special Notice Regarding Federal Cross-Cutting Requirements
Environmental Forms and Worksheets (Enclosures 5A, 5B, 5C)
Technical, Managerial, and Financial (TMF) Assessment Forms and Criteria for
Community or Non-Community Water Systems

Map of Drinking Water District Offices

Uniform Relocation Act

SDWSRF Enhancing Project Impact document

10 Guidelines for Green Technology Components

11.Other Requirements Under the ARRA

12.Proposition 218 information

13.Sample Resolution for Application

14. Sample Resolution for Funding Agreement

o0k w

© o~

The SDWSRF program processes funding applications in the order that complete applications
are received. Technical, financial, and environmental reviews of each completed application
are conducted to determine whether the proposed project meets fundability requirements for
this program. The SDWSRF program will make funding offers to applicants whose projects
meet the fundability requirements, subject to the availability of funds.

NOTE: Costs incurred prior to October 1, 2008, are not eligible for ARRA funding.

Please note that Project Number 5010010-004 has been assigned to this application. In
addition, all applicants must obtain a Data Universal Numbering System (DUNS) number for
federal tracking and reporting purposes under ARRA. Guidance on obtaining a DUNS number
is provided in Enclosure 11. Both of these numbers should be included on correspondence
with CDPH relating to the ARRA project.

You are the only representative of your water system receiving this letter and enclosures. If
someone else from your water system should receive this letter, please provide him/her with a
copy of the letter and enclosures. If an update is needed to your water system'’s list of
contacts, please provide the updated contact information to your district office.

Thank you for your interest in the SDWSRF, ARRA funding program. If you are missing any of
the items listed above, please contact CDPH by phone at (916) 449-5600 or email at
dwpfunds@cdph.ca.gov.

Sincerely,

~Stol, A Lok

Stephen A. Woods, Assistant Chief
Division of Drinking Water
and Environmental Management
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State of California—Health and Human Services Agency

&8 _  California Department of Public Health
O)CDPH

MARK B HORTON, MD, MSPH EDMUND G. BROWN JR.
Director Govemor

January 31, 2011

City of Modesto

ATTN: Allen Lagarbo, Deputy
Director of Public Works

P.O. Box 642

1010 Tenth Street, Suite 4600

Modesto, CA 95354

Dear Mr. Lagarbo:

COMPLETION OF CITY OF MODESTO, SDWSRF-ARRA PROJECT
NO. 5010010-004, FUNDING AGREEMENT NO. AR09FP25

The California Department of Public Health (CDPH), Drinking Water office has received
the Proof of a Recorded Notice of Completion for City of Modesto, ARRA Project

No. 55010010-004. This letter serves as a reminder of the remaining project completion
requirements found in Article A-6(f) Final Claim and Disbursement of Funding
Agreement ARO9FP25.

¢ A final claim must be submitted by 7/28/2011, within six months of the Project
Completion Date. The Project Completion Date for City of Modesto (ARO9FP25)
is 1/28/2011, which is the date of CDPH's certification of completion.

¢ The final claim shall include: .
- A statement of full written disclosure of all sources and amounts of funds
contributed to the Project;
- A certification by Supplier's Contract Manager that the data disclosed is true
and correct; and .
- Afully executed “Final Release” in the form of Attachment 6.

We recommend the statement of full written disclosure and certification that the said
statement is true and correct be contained in one document and printed on letterhead.

Division of Drinking Water and Environmental Management
P.O. Box 897377, MS 7400, Sacramento, CA 95899-7377
(916) 449-5577 (916) 449-5575 Fax
Internet Address: www.cdph.ca.gov
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If you have any questions, please contact Laurie Fong at laurie.fon
(916) 449-5600.

Sincerely,

@49 Zials %
Annette C. Bobie

Administration Section Fiscal Services Unit
Enclosures

cc.  Mr. Collin Yerzy, Assistant Engineer
City of Modesto
P.O. Box 642
1010 Tenth Street, Suite 4600
Modesto, CA 95354

Mr. Carl Carlucci, Regional Engineer

Central Region

Division of Drinking Water and
Environmental Management

California Department of Public Health

265 W. Bullard Ave., Suite 101

Fresno, CA 93704

Mr. Joel Greathouse, Funding Coordinator

Central Region

Division of Drinking Water and
Environmental Management

California Department of Public Health

265 W. Bullard Ave., Suite 101

Fresno, CA 93704

Mr. Josh Ziese, Pipeline Coordinator
Division of Drinking Water and
Environmental Management
California Department of Public Health
P.O. Box 997377, MS 7408
Sacramento, CA 95899-7377

ARRA Claim File

ARRA Project File

cdph.ca.gov or
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Enclosures

cc. Stockton District Engineer
Project File



	FINAL_Quarterly Progress Report No_2_05-10-12.pdf
	01-Cover_Letter_to_Jason_Preece_05-10-12
	02-Quarterly Progress Report - WFO-P2

	Complete ARRA Binder.pdf
	(0) ARRA Cover Letter Template_05-20-2009
	(0A) Statement of Intent_submitted 06-11-2009
	(0B) Notice of Completeness_submitted 06-11-2009
	(0C) Enviromental Document Submittal Form_submitted 06-11-2009
	(1A) SRF Construction Loan Application_05-20-2009
	Enclosure 1A - Part B9 "Water Rights"
	Enclosure 1A - Part C3 "Service Area Map"
	Enclosure 1A - Part D4 "Example Water Rates"
	Enclosure 1A - Part D4 "Resolution & Admendments Adopting Water Fee Rates"
	Enclosure 1A - Part D9 "Three Years of Financial Statements"
	Enclosure 1A - Part D10 "Long Term Indebtedness"

	(1B) Applicant Checklist for ARRA Funding_05-20-2009
	(2) Application Guidelines and Instructions_05-20-2009
	(3) ARRA Applicant Engineering Report_05-20-2009
	Enclosure 3 "Applicant Engineering Report"
	Enclosure 3 - Part G "MID Agreement for Surface Water"
	Enclosure 3 - Part G "Wells 283 & 236 Grant Deeds"
	Enclosure 3 - Part G "5 Year Water Pro Forma Budget Projection / Capital Improvement Plan"
	Enclosure 3H - Proposed Schedule

	(4A) Federal Cross-Cutter Notice_03-12-2009
	(4B) List of Federal Cross-cutters_04-24-2009
	(5A) Federal Enviromental Cross-Cutting Evaluation_submitted 06-11-2009
	Enclosure 5A - Part 1 "Customized Soil Resource Report Soil Map"
	Enclosure 5A - Part 5 "U.S. Fish & Wildlife Wetlands Map"
	Enclosure 5A - Part 7 "Endangered & Threatened Animals of California"
	Enclosure 5A - Part 8 "California Historical Resources Info Sys & Native American Hertiage Commission"

	(5B) Worksheet for CEQA/NEPA Determination_submitted 06-11-2009
	Enclosure 5B - CEQA Exemptions Part F.1 "California Historical Resources Info Sys"
	Enclosure 5B - Reasons Why the Project is Exempt "Statement of Exemption"

	(6) TMF Assessment Forms and Criteria for CWS and NCWS_03-16-2009
	TMF Cap Assess Frm Comm SDWSRF
	Enclosure 6 "TMF Criteria Documentation"

	TMF Cap Crit SRF Comm Water Sys

	(7) District Map
	(8) Uniform Relocation Act_03-12-2009
	(9) SDWSRF Enhancing Project Impact Document_03-2009
	(10) Guidelines for Green Infrastructure Components_05-21-2009
	(11A) OtherRequirementsunderARRA-05-20-2009

	Enclosure 11A "Jobs Created / Retained"

	(11B) Other Requirements under ARRA - Appendix I_05-20-2009
	(12) Prop 218
	(13) Sample Resolution for Submission of App
	Enclosure 13 "Authorization Resolution"

	(14) Sample Resolution for Funding Agreement_rev-06-11-2009
	Enclosure 14 "Sample Resolution Funding Agreement"





